



Meeting Minutes: 4/9/2026

Lasangika Sukumaran	Chair
Ellie Morris	Vice Chair
Pi Blehm	Secretary
Gracelynn Farago	College of Agricultural Sciences Voting Member
	College of Agricultural Sciences Associate Member
Erik Konicke	College of Business Voting Member
Lorenzo Alfonso	College of Business Associate Member
Keith Eilor	College of Engineering Voting Member
Olivia McNallan	College of Engineering Associate Member
Charlie Beelaert	College of Health and Human Sciences Voting Member
	College of Health and Human Sciences Associate Member
Pi Blehm	College of Liberal Arts Voting Member
	College of Liberal Arts Associate Member
Victoria Quesada-Stoner	College of Natural Sciences Voting Member
Jaden Hoesal	College of Natural Sciences Associate Member
Lilyanna Svenneby	College of Veterinary Medicine and Biomedical Sciences Voting Member
	College of Veterinary Medicine and Biomedical Sciences Associate Member
Vigor Lam	Graduate School Voting Member
	Graduate School Associate Member

Carlie Jeffries	Warner College of Natural Resources Voting Member
	Warner College of Natural Resources Associate Member
	Member at Large
	Member at Large
Kara Alcorn-Borodach	Faculty Advisor
Sandy Sheahan	UFFAB Program Manager
Emily Dusatko	UFFAB Financial Officer
Claire Halverson	Assistant to UFFAB
Terry Adams	FM Campus Planning/Space Advisor
Mike Shortall	FM Campus Planning/Space Advisor
Steve Johnson and Friends	Presenters

Meeting Minutes:

The meeting started at **5:01pm**.

- Welcomes were given and attendance was taken
- Law Building Project Updates
 - New academic engineering building (already partially funded and significantly under-construction)
 - \$56 million/\$135 million committed so far, \$8.6 million spent. Contingency is planned into budget.
 - 125,000 sq/ft across four floors (down from 150,000 sq/ft initial plan due to price increases)
 - North half of second floor is a dedicated open space—open to all majors
 - LEED Gold Project
 - Site has been fenced. Additional area has been fenced for materials
 - Plan to deconstruct the existing Glover Building, keep the telecom building, and make a new building (135 million dollar project)
 - Glover is being abated, utilities are being relocated, the telecom materials are being drafted, and the foundation is being prepared
 - Foundations should start building in June 2026. The last/final phase of permitting is underway
 - Part of the plan is anticipating a potential expansion in the future of roughly 40,000 sq/ft.
 - The presenters gave us some gifts
- Group picture for Lasangika’s LinkedIn
- Elections
 - Lily was selected as Chair, Jaden was selected as Vice Chair, and Pi was selected as Secretary
- Adjournment of UFFAB for FY25

The board adjourned at **5:51pm.**